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LOCK AND DAM NO. 4, BLACK WARRIOR RIVER,
ALABAMA.

LETTER
FROM

THE SECRETARY OF WAR,
TRANSMITTING,

WITH A LETTER FROM THE CHIEF OF ENGINEERS, A RECOM-

MENDATION OF A TRANSFER OF APPROPRIATION FROM WAR-

RIOR AND TOMBIGBEE RIVERS TO THE BLACK WARRIOR

RIVER, IN ALABAMA.

JANUARY 13, 1902.—Referred to the Committee on Rivers and Harbors and ordered

to be printed.

WAR DEPARTMENT,
Washington, January 8, 1902.

SIR: I have the honor to transmit herewith, for the information of
the Committee on Rivers and Harbors, a letter from the Chief of
Engineers, United States Army, dated December 20 ultimo, recom-
mending, for reasons stated, that the sum of $14,000 be transferred
from the appropriation for improving Warrior and Tombigbee rivers
to the work of improving Black Warrior River, Alabama, from Tus-
caloosa to Daniels Creek.
Copy of estimate prepared by the local engineer officer, Capt. Spen-

cer Cosby, Corps of Engineers, and approved by the Division
Engineer, Lieut. Col. H. M. Adams, is also herewith.

Very respectfully,
ELIHU ROOT

Secretary of War.

The SPEAKER OF THE HOUSE OF REPRESENTATIVES.

OFFICE OF THE CHIEF OF ENGINEERS, 
A STATES ARMY,

Washington, December 20, 1901.

SIR: The river and harbor act of March 3, 1899, authorized the
improvement of Black Warrior River, Alabama, by the construction
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of Lock and Dam No. 4, at a cost not to exceed $190,500. The work
of construction, which has been proceeding under contract, shows that
the amount of rock excavation and the volume of masonry necessary
for the completion of the lock and dam will be greater than was antici-
pated when the estimate was first made. The district engineer officer
estimates that the additional sum of $14,000 will be needed to com-
plete the structure.
In the said act Congress also provided for the improvement of War-

rior and Tombigbee rivers by the construction of three locks and
dams, numbered 4, 5, and 6. Careful study of the cost of completing
these locks and dams, work on which is now in progress under con-
tract, shows that they can be completed for a sum $14,000 less than
was originally estimated and provided for by Congress.
The transfer of $14,000 from the appropriation for improving War-

rior and Tombigbee rivers to the work of improving Black Warrior
River is desirable in the public interest, and I have the honor to recom-
mend that the papers be transmitted to the Speaker of the House of
Representatives for the information of the Committee on Rivers and
Harbors.

Very respectfully, your obedient servant,
G. L. GILLESPIE,

Brig. Gen., Chief of Engineers,
U. S. Army.

Hon. ELIIIIT ROOT,
Secretary of War.

UNITED STATES ENGINEER OFFICE,
.31-obile, Ala., November 25, 1901.

GENERAL: I have the honor to submit the following estimate of the
total cost of completing the construction of Lock and Dam No. 4,
Black Warrior River, Alabama, work on which is now proceeding
under contract with Willard 86 Cornwell, dated September 28, 1899:
Lock and dam, contract with Willard & Cornwell (estimated)  $166 260
Lock tender's house, contract with George T. Eckert  1,400
Engineering to October 1, 1901  %. 7,600
Gates, valves, and irons to October 1, 1901  8,400
Mobile office expenses to October 1, 1901   3,000
Engineering, October 1, 1901, to December 31, 1902, $6,000, less $1,500 paid
by contractors, September 1, 1902, to December 31, 1902 (estimated) .... 4,500

Completion of gates, valves, and irons (estimated)  4,000
Mobile office expenses, October 1, 1901, to December 31, 1902 (estimated)  1,800
Additional buildings (estimated)  3,000
Incidentals (estimated)  4, 540

Total  204, 500

The total appropriation for this work is $190,500, leaving an esti-
mated deficiency of $14,000. One reason for the existence of this
deficiency is that the depth of rock excavation under the lock walls
has proved greater than was anticipated, and this has increased both
the amount of rock excavation and the volume of masonry.

Careful estimates have just been made of the cost of completing Locks
and Dams Nos. 4, 5, and 6, Warrior River, work on which is now in
progress under contract with Messrs. Christie, Lowe & Heyworth.
These estimates show that the amount appropriated for Locks 4, 5, and
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6 will be more than sufficient to complete them, and that $14,000 can
be safely spared from the appropriation.
I therefore have the honor to recommend that Congress be asked to

authorize the transfer of not exceeding $14,000, appropriated for
"Improving Warrior and Tombigbee rivers, Alabama," to the work
of "Improving Black Warrior River, Alabama, from Tuscaloosa to
Daniels Creek."

Very respectfully, your obedient servant,
SPENCER COSBY,

Captain, Corps of Engineers.
Brig. Gen. G. L. GILLESPIE,

Chief of Engineers, U. S. A.
(Through the Division Engineer).

[First indorsement.]

OFFICE DIVISION ENGINEER, GULP DIVISION,
New Orleans, La., November 27, 1901.

Respectfully forwarded to the Chief of Engineers, United States
Army, concurring in the recommendation of Captain Cosby.

H. M. ADAMS,
Lieut. Col., Corps of Engineers,

Division Engineer.
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